

M. B. (IAN) KEPKA

BUILDING CONTRACTOR



9th March 1979.

Tender for Pottery Extension for Mr. & Mrs. B.J. Martin, Bridge Pa.

This Tender is in accordance with Plans & Specifications prepared by John Scott, Architect.

Joinery: Run materials, glass, door (Hortop & Sons)	559-45
Electrical Work. (B. Stitson)	279-00
Plumbing. (flashings etc.)	151-50
Painting A.R. Gill)	480-00
Blockwork. (M.K. Titter)	870-00
Roof Tiles. supply only	170-10
Permits & Insurances	121-00
Concrete work, Carpentry etc.	2758-68
Truck & Cartage expenses	200-00

Total Cost \$ 5589-73

480-73

\$5109-73

M. B. (IAN) KEPKA

BUILDING CONTRACTOR



12th December 1979

Mr. B. J. Martin,
Kamaka,
Valentine Road,
R.D. 5,
Hastings.

Extentions to Pottery as quoted 9.3.79	\$ 5589-73
Plus Joinery made to drawings supplied 20.9.79	
additional cost of joinery as supplied.....	244-17
Plus Electrical work. Material increase	20-25
Extra power point below switchboard	8-50

	\$ 5862-65
Less painting by Owner	480-00
Less Plumbing flashing (Owner to fix up Plumber please)	151-50

	\$ 5231-15

Received from...

No 69

30-1-1980

Mr. B. J. Martin

The sum of Five Thousand Two Hundred &

Thirty one dollars Fifteen cents

\$5231	15
--------	----

per J. Kepka

No. 4 - Collins